Rpt-ID: RCPESPRJ Georgia Date: 03/07/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14379-12-M00-0 Estimate Number: 0017 Pay Period: 02/01/2014
to 02/28/2014

Contract Location: Time Allowed: 604  Days
INTERSECTION IMPROVEMENTS ON SR 141 (BETHELVIEW Elapsed Calender Days: 543  Days
Percent Time: 89.90
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/20/2012
P. O. DRAWER 970 Date Awarded: 08/03/2012
Date Contract Executed: 08/29/2012
Date Notice to Proceed: 09/04/2012
MARIETTA GA 30061-0970 Date Work Began: 09/24/2012
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $5,025,267.99 Counties:
Original Contract Amount $4,633,414.52 Forsyth
Funds Available $3,198,576.11
Percent Complete 36.35%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007999 $5,025,267.99 $4,633,414.52 $3,198,576.11 36.35% $103,608.64

Chief Engineer
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Estimate Number: 0017

Pay Period:

Date: 03/07/2014
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02/01/2014
to 02/28/2014

Project Number:

Federal State Project Number:

0007999

SR 141/BETHELVIEW ROAD @ SR 9/ATLANTA HW*

CSSTP-0007-00(999)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,461,353.51
$365,338.37
$1,826,691.88

$1,826,691.88

$1,826,691.88

Prev to Date
$1,378,466.60

$344,616.64

$1,723,083.24

$0.00 $0.00
$1,723,083.24

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,723,083.24

Total Payable:

This Estimate

$82,886.91
$20,721.73
$103,608.64
$0.00
$103,608.64
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$103,608.64
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Page 3 of 4

Pay Period: 02/01/2014
to 02/28/2014

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0305 167-1500 WATER QUALITY INSPECTIONS MO 19.000 17.000
300.000 1.000
18.000 $300.00 $5,400.00
Category Amount: $300.00 $5,400.00
Category Number: (0020 DRAINAGE
0325 550-1180 STORM DRAIN PIPE, 450 MM, H0.3-3 M LM1 1,442.000 1,222.251
120.420 26.680
1,248.931 $3,212.81 $150,396.27
0360 668-4400 STORM SEWER MANHOLE, TP 2 EA 2.000 .500
2000.000 .500
1.000 $1,000.00 $2,000.00
0365 668-1100 CATCH BASIN, GP 1 EA 21.000 8.000
1875.000 1.500
9.500 $2,812.50 $17,812.50
0375 668-2100 DROP INLET, GP 1 EA 19.000 4.000
1500.000 .250
4.250 $375.00 $6,375.00
Category Amount: $7,400.31 $176,583.77
Category Number: 0010 ROADWAY
0420 310-1101 GR AGGR BASE CRS, INCL MATL MG 22,182.000 3,098.730
15.570 3,439.537
6,538.267 $53,553.59 $101,800.82
0430 210-0100 GRADING COMPLETE - LS 1.000 .650
700072.100 .050
.700 $35,003.61 $490,050.47
CSSTP-0007-00(999)
0450 150-1000 TRAFFIC CONTROL - LS 1.000 .561
132887.110 .032
.593 $4,252.39 $78,802.06

CSSTP-0007-00(999)
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Pay Period: 02/01/2014
to 02/28/2014

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0455 318-3000 AGGREGATE SURFACE COURSE MG 1,633.000 526.749
14.250 99.030
625.779 $1,411.18 $8,917.35
Category Amount: $94,220.77 $679,570.70
Category Number: 0060 TRAFFIC SIGNAL
0770 639-2001 STEEL WIRE STRAND CABLE, 6.35 MM LM1 220.000 .000
8.610 196.000
196.000 $1,687.56 $1,687.56
Category Amount: $1,687.56 $1,687.56
Category Number: 0080 WATER & SEWER RELOCATION
0815 615-1000 JACK OR BORE PIPE - LM1 26.000 31.700
1020.000 .000
31.700 $.00 $32,334.00
STEEL, 900 MM 13 MM THK
Category Amount: $0.00 $32,334.00

Project Total Amount:

$103,608.64

$1,826,691.88



